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• Last week:
 COT baggies up and down and up…and slitted

• SVT tower which was lost during shutdown recovered
• Various single channel problems fixed or investigated
• ISL SRC will not read out more than one ladder; problem appears to be in GLINK

TM (flaky behavior)

 Repair Suva™ (for COT endplate cooling) leak near tank in pit west alcove
 Since last week:

• Flowing argon/ethane to muon chambers
• East endplug in

• Monday:
 West endplug in
 NW central arch in; NE central arch out (last of the CPR/CCR work to be

done)

• Tuesday:
 West muon wall closed
 Start west low β quad support installation

CDF
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• Wednesday:
 MG3 (silicon and muon systems) maintenance done
 West low β quad support installation done

• Friday
 Load low β quad support; remove load from Invar bars to ceiling

• November 5 or 8:
 Close NE arch; CPR/CCR work done
 Close north muon wall and east muon wall
 Move forklift and support to east side
 Start east low β quad support installation

• November 8–15
 Solenoid checkout
 COT Ar/CO2 field on tests with no beam

• November 22: Shutdown done

CDF
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Low β quad support
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West plug in 
NE arch out Power plugs

under assault



Steve Hahn, CDF Meeting - October 28, 2004 5

CDF Operations SummaryCDF Operations SummaryCDF

East toroid split Guarding worker inside
NE arch
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East plug in Preparation for water level
on low β quads


